
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:23 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 550 Date: 12-Sep-2012 Wednesday

Approved Date:

Shift Hours: 08:00 am 06:30 pm Break: 01:00 Over Time: 01:30

Const Calendar Day: 100

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, warm, windy in the afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Oversee cable band bolt tensioning along the
NMS. Discuss pay issues and quantities with Jeremy Bartlett and Bill O'Sullivan. Misc MEP paperwork
and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

PERFORMANCE CAULKING

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

12" DIP installation

The FWS crew spent the shift installing sections of 12" CCSF Water Main along the south barrier of the
WB bridge from PP 46 to PP 48.

The crew used a gradall fork in performance of the work.

123 0-000-000.123

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Earlier this week, Dave Law informed me that beveled washers for the PS-6s for the CA lines were
ordered from Tolco, but not shipped when the pipe supports arrived. Is discussed this issue with Bill

002 0-ALS-ALS.229
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 550 Date: 12-Sep-2012 Wednesday

O'Sullivan and suggested they be ordered such not to hold up the work.

Bid Item: 001 C-TEN-ALS.264CCO-264 Cable Band Tensioning (Phase 1-3)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MORRIS ROBERSONIronworker 0.00 0.00 0.00 0.00

JNM LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

APP JOHN DUSKINIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

cable band bolt tensioning

I took over overseeing the cable band bolt tensioning, and recording of the cable band gaps following
tensioning from Saman Sohielifard at 1145. The crew was on the NMS at CB 76N. The crew completed
tensioning of CB 76N at 1152, tnen moved the jacks to CB 78N. The crew installed the jacks at that
location, then took lunch break. After lunch break, the crew tensioned 78N, finishing at 1240, then moving
to CB 80N at 1243, and CB 82N at 1300. The crew worked on the high line, used to move the pump and
jack box up and down the catwalk until 1430. CB 82N tensioning was completed at 1332, and the crew
moved to CB 84N at 1443 and CB 86N at 1440. The crew finsihed at CB 86N at 1455, then moved the
jacks to CB 88N. After the jacks were installed, the crew went off shift. In the course of this work,
following tensioning, I measured the cable band gaps on the top and bottom uphill and downhill sides, the
UH and DH cable circumferences, and any shifts in the check marks on the cable and the suspenders.
The jacks were tensioned to a gauge pressure of approximately 19350 PSI and no anomalies were noted.

I left the bridge at 1315 and returned to the office and did paperwork until 1700.

001 C-TEN-ALS.264
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